Machine Studies
Draft Schedule for Run02-1, 2011

May 25% 0800 - June 15t 0800

Time Descriptions Studiers SR Status
Tuesday, May 24 (before studies)
0900-2400 | Set up to store beam & rf conditioning with  [Sajaev/Schroed [Stored beam &
beam er/OPS nj.
1200-1600 | Tune up SR tune measurement with the new [Yao Stored beam &
stripline inj.
1600-1800 |S35BM pinhole camera setup for machine Yang Stored beam &
start up Greater than 50mA nj.
Wednesday, May 25, 2011
0000-0800 |RF conditioning with beam
0800-1100 |BPLD Validation Bui Stored Beam &
Injection
1100-1300 | X-ray BPM checkout Hahne Stored beam &
occ. inj.
1300-1730 |Initial BPM checkout Decker Stored beam &
nj.
1730-2200 | Access to install cooling collars on S37 spool [Hoyt, et al No beam
piece and infrared camera
Erwin, et al
2200-2330 |RF conditioning with 24 singlets Harkay, Stored beam &

Schoeder, OPS

nj.




2330-2400 |Move thermocouple to downstream bellows in |OPS, Erwin Access Zone F
S37
multiple-beam-dumps) MOVED i

2300-2400 |Orbitreeovery MOVED Sajaev Stered-beam&

Thursday, May 26, 2011

0000-0300 |Orbitreecoveryeontinted MOVED Sajaev Stered-beam&

0000-0200 |Move thermocouple to downstream bellows in [OPS, Erwin Access Zone F
S37

0200-0800 |Continue RF conditioning with beam (24 Harkay, Stored beam &
singlets) Schroeder, OPS |in;j.

0300-0500 |Injeetortraining CANCELLED Mazzio Eimited-Injeetion
0500-6730 |testPOHeedbackapphieations-Cancelled (may |¥ae;-Shang Stered-beam-&-
run parasitic to some other study). Int-

0800-1200 | PSS shutter tests SI Group No Beam
1200-1600 | Orbit recovery Sajaev Stored beam &
nj.
1600-2000 |Set-up 24 singlets Sajaev Stored beam &
inj.
2000-2200 |Initial check-out of beam loss monitor at S4 | Yang, Dooling |Stored beam &
(multiple beam dumps) inj.

Friday, May 27, 2011




0000-0200 |Injector training (23-07) Mazzio Limited Injection
0200-0600 |CPU tune measurement Emery, Dong |Stored beam, occ.
inj.
0600-1200 |CPU coupling measurement Emery, Dong |Stored beam, occ.
inj.
0800-1200 |Run booster corrector bump scan with updated|Yao Shang Need booster inj.
script
1200-1500 |MIA data acquisition with low current single |Wang, C. Stored beam &
bunch nj.
1500-2300 |Intermediate BPM checkout Decker Stored beam &
nj.
2300-2400 |Injector training (23-11) Bogdan Limited Injection
Saturday, May 28, 2011
0000-0100 |Injector training (23-11) (continued) Bogdan Limited Injection
0100-0700 |BPM offset measurements OPS Stored beam &
occ. inj.
0700-1100 |Bunch Train, Fast Ion Study, special fill Chae, Harkay, |Stored beam &
pattern Yao nj.
1100-1500 | Decoherence measurements of single and Harkay, Yao  [Stored beam &
multiple bunches. (Need IKS5, PO feedback) nj.
1500-1900 [Real-time feedback studies Decker, Stored beam &
Carwardine inj.
1900-2400 | Top-up verification Ops Stored beam &

nj.




Sunday, May 29, 2011

0000-0300 | Top-up verification OPS
0300-0500 |Injector training (23-11) Bogdan Limited Injection
0500-0900 |OPEN
0900-1100 | SR re-qualification LaBuda/ Stored beam &
Schroeder inj.
1100-1300 | SR re-qualification Sutton/ Stored beam &
Schroeder inj.
1300-2400 |OPEN
Monday, May 30, 2011
0000-0200 |Injector training (23-07) Bogdan Limited Injection
0200-0400 | SR re-qualification Forth/LaBuda [Stored beam &
injection
0400-0900 |OPEN
0900-1400 |CPU orbit correction Emery/Dong |Stored beam &
inj.
1400-2000 |SR damping rate measurement with kick Yao, Harkay  [Stored beam &
method inj.
2000-2200 |Operator re-qualification Karl/Sutton Stored beam &
nj.
2200-2400 |Setup RHB lattice Sajaev Stored beam &

nj.




Tuesday, May 31, 2011

0000-0200 |Setup RHB Iattice Sajaev Stored beam &
nj.
0200-0400 |Injector training (23-07) Bogdan Limited Injection
0400-0700 |OPEN
0700-0800 | Waveguide switch & MPS validation for RF No beam
RF3&RF4 Group/Flood or
M. Smith
0700-0800 |Replace water fittings at S15B:Q5:PS Reinke/Vargas |No beam
0800-1200 |Final BPM set-up (24 bunch user orbit top-up) [ Decker Stored beam &
nj.
1200-1400 |AM Noise Suppression Studies, Needs one Berenc Stored beam &
additional injection occ. inj.
1200-1400 |Injector training (07-15) Mazzio Limited injection
1400-1600 |S35BM pinhole camera setup for user run Yang Stored beam &
nj
1600-1800 |S35ID/S36 AM bunch purity monitor setup for | Yang Stored beam &
user run nj
1800-2200 |Calibration and set up beam dump loss Yang Stored beam
monitor (frequent beam dumps & fills)
2200-0200 | Decoherence-measurements-of-single-and- Harkay;Yao |[Stored-beam&
2200-2400 | Set-up hybrid Sajaev Stored beam &

nj.




Wednesday, June 01, 2011

2400-0200 |Set-up hybrid Sajaev Stored beam &
nj.
0200-0600 |Final setup, right before the beginning of user |Sajaev Stored beam &
operation nj.
0600-0800 |Prepare for user Operations (24 singlets — Ops Stored Beam &
Top-Up) Injection




